COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2010

ESTI MATE SUMVARY 09: 56: 13
CONTI D: C17195 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17195- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 37 WORK DAYS
FY 09 - REG ON 4 GUARDRAI L PERCENT TI ME: 94. 59 ORI G TI ME ALLOW 32 WORK DAYS
PRQJIECT NO STA R400- 241
FY 09 - REG ON 4 GUARDRAI L
NAVE OF ROAD:
PRQIECT COUNTI ES: VARl QUS, REG ON 4
CONTRACTCR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 03/ 05/ 2010 DATE TI ME STARTED 09/ 29/ 2009
5795 | DEAL DRI VE DATE LET 08/ 27/ 2009 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 24/ 2009 DATE ACCEPTED
ER E CO 80516 303/ 962- 8100 DATE NOTI CE TO PROCEED 09/ 29/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 358, 850. 51 PARTI Cl PATI NG $ 316, 018. 64 $ 56, 585. 61
AWARD PROJECT AM: $ 382, 116. 56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 88. 06% TOTAL EARNI NGS 316, 018. 64 56, 585. 61
FUNDS AVAI LABLE: $ 42,831.87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 316, 018. 64 56, 585. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,731.75 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 310, 286. 89 56, 585. 61
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 310, 286. 89 56, 585. 61
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 56, 585. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17195-BI D ESTI MATE RUN 03/ 05/ 2010
PRQIECT: STA R400- 241 ESTI MATE NO 0005 09: 56: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01130 REMOVAL COF GUARDRAI L TYPE 3 1, 125. 000 700. 000
LF 425. 000 807. 50
1. 90000 1, 125. 000 2,137.50
0010 202-01170 *REMOVAL OF GUARDRAI L TYPE 7 80. 000 0. 000
LF 80. 000 500. 00
6. 25000 80. 000 500. 00
0015 202-01200 REMOVAL COF TENSI ONED CABLE BARRI ER 180. 000 90. 000
LF 90. 000 216. 00
2. 40000 180. 000 432. 00
0020 202-01300 REMOVAL COF END ANCHORAGE 18. 000 11. 000
EACH 7.000 1, 015. 00
145. 00000 18. 000 2,610. 00
0025 203-00060 * EMBANKMVENT NMATERI AL ( COVPLETE | N PLACE) 210. 000 55. 000
cY 155. 000 8, 080. 15
52. 13000 210. 000 10, 947. 30
0030 203-01500 *BLADI NG 15. 000 10. 000
HOUR 0. 000 0. 00
136. 95000 10. 000 1, 369. 50
0035 208-00002 *ERCSI ON LOG (12 | NCH) 240. 000 80. 000
LF 110. 000 379.50
3. 45000 190. 000 655. 50
0040 208-00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0.00
6. 85000 0. 000 0.00
0045 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
68. 50000 0. 000 0. 00
0050 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0. 00
90. 00000 1. 000 90. 00
0055 210-00090 RESET DELI NEATCR 20. 000 20. 000
EACH 0. 000 0. 00

16. 65000 20. 000 333.00



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17195-BI D ESTI MATE RUN 03/ 05/ 2010
PRQJECT: STA R400- 241 ESTI MATE NO 0005 09: 56: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00810 RESET GRCUND SI GN 1. 000 0. 000
EACH 1. 000 95. 50
95. 50000 1. 000 95. 50
0065 212-00006 * SEEDI NG ( NATI VE) 0. 300 0. 000
ACRE 0. 000 0. 00
684. 20000 0. 000 0. 00
0070 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 9, 646. 000 9, 021. 000
LF 625. 000 8, 375. 00
13. 40000 9, 646. 000 129, 256. 40
0075 606-00350 GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACI NG 50. 000 50. 000
LF 0. 000 0. 00
21. 80000 50. 000 1, 090. 00
0080 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 80. 000 0. 000
LF 80. 000 5, 284. 00
66. 05000 80. 000 5, 284. 00
0085 606-01340 END ANCHORAGE TYPE 3D 17. 000 17. 000
EACH 0. 000 0. 00
531. 35000 17. 000 9, 032. 95
0090 606-01370 TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 1. 000 969. 30
969. 30000 1. 000 969. 30
0095 606-01385 TRANSI TI ON TYPE 3J 5. 000 5. 000
EACH 0. 000 0. 00
603. 35000 5. 000 3,016. 75
0100 606-01390 END ANCHORAGE TYPE 3K 5. 000 5. 000
EACH 0. 000 0. 00
848. 00000 5. 000 4, 240. 00
0105 606-01460 MEDI AN TERM NAL 4. 000 4.000
EACH 0. 000 0. 00
3, 252. 45000 4.000 13, 009. 80
0110 606-02005 END ANCHORAGE ( FLARED) 36. 000 29. 000
EACH 7.000 8, 790. 25
1, 255. 75000 36. 000 45, 207. 00



CONTI D: C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17195-BID ESTI MATE RUN 03/ 05/ 2010
PRQJECT: STA R400- 241 ESTI MATE NO. 0005 09: 56: 13

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 606-21010 END ANCHORAGE (TENSI ONED CABLE BARRI ER) 2.000 2.000
EACH 0. 000 0.00
1, 883. 85000 2.000 3,767.70
0120 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
19, 500. 00000 1. 000 19, 500. 00
0125 630-00000 *FLAGA NG 203. 000 61. 000
HOUR 142. 000 3,138.20
22.10000 203. 000 4, 486. 30
0130 630-00007  *TRAFFI C CONTROL | NSPECTI ON 21.000 14. 000
DAY 7.000 589. 75
84. 25000 21. 000 1, 769. 25
0135 630-00012  *TRAFFI C CONTROL MANAGEMENT 55. 000 43. 000
DAY 10. 000 4,002. 50
400. 25000 53. 000 21, 213.25
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 5. 000
EACH 5. 800 397.30
68. 50000 10. 800 739. 80
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 60. 000 22.000
EACH 32.000 2, 865. 60
89. 55000 54. 000 4,835.70
0146 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 000
TYP
B EACH 0. 800 700. 00
875. 00000 1. 800 1, 575. 00
0150 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 20. 500
EACH 16. 400 691. 26
42. 15000 36. 900 1, 555. 34
0155 630-80380  *TRAFFI C CONE 60. 000 30. 000
EACH 24. 000 328. 80
13. 70000 54. 000 739. 80
0160 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17195-BI D ESTI MATE RUN 03/ 05/ 2010
PRQJECT: STA R400- 241 ESTI MATE NO 0005 09: 56: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70380 F/ A EROSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 630-80376 GUARDRAI L TYPE 7 ( TEMPORARY) MCR 3 REM ASPH MAT 900. 000 450. 000
LF 360. 000 9, 360. 00
26. 00000 810. 000 21, 060. 00
0190 202-00220 REMOVAL COF ASPHALT NAT 450. 000 450. 000
SY 0. 000 0. 00
10. 00000 450. 000 4,500. 00

CAT 0200 CURRENT AMI  $ 358,850.51 %

56, 585. 61 $ 316, 018. 64

PRQJIECT TOTAL CURRENT AMI $ 358,850.51 %

56, 585. 61 $ 316, 018. 64



